K. C. RICHARDSON

DRAINAGE CONTRACTOR AND ENGINEER

LSS

ANOKA, MINN.
Sept. 2bth, 1918,

County Auditor,
Anoka County, Minn,
Deor Sir:e

T herehy make applicatien for an extension of time
ol ous yeor Tor the ecempletion of my contract oy Repairs Ceunty
Diteh No. 41,

Owing to the shortage of lsber I am unable te complete
the wark on schedule time,

Respectiully yours,

tsrits: et 21976,




