

July 12, 1948

It was moved by Commissioner Ramsden and seconded by Commissioner Broadbent that Rootes & Johnson, contractors on Ditch No. 41 be allowed an extension of forty days in which to complete their contract. Motion carried.