

2/25/48 Petition for Modification & Improvement filed
 3/1/48 J. George Seear appointed Engineer
 3/27/48 Petitioner's bond filed - \$2000.00
 4/29/48 Engineer's bond filed - \$5000.00
 4/11/49 Preliminary Report of Engineer filed
 4/11/49 Order & Notice of Hearing - May 10, 1949 2 P.M.
 4/16/49 Notice of Hearing on Eng. Report filed
 5/10/49 Engineer's report accepted
 5/10/49 Viewers appointed
 5/18/49 Viewers met & took oath
 5/31/49 Engineer met with viewers
 6/20/49 Viewers Report filed
 6/27/49 Engineer's Final Report filed
 7/6/49 Commissioner of Conservation approved report
 8/22/49 Hearing on Eng. & Viewers' Report

L. C. Lockwood

3409 Parthian Ave

Wpls

truly, when held out to be let.

Contractor

TUESDAY, MAY 31, 1949