

# VIEWERS' REPORT

—IN—

## DITCH PROCEEDINGS.

Ditch 32

No. 680.—Pioneer Press Co., St. Paul, Minn.

Filed July 11<sup>th</sup> 1898  
G. W. Putnam  
Geo Auditor

*[Faint, illegible handwritten text, likely bleed-through from the reverse side of the page.]*

PROCEEDINGS  
 JULY 11 1898  
 G. W. PUTNAM  
 GEO. AUDITOR

EXHIBIT 2 OF VIEWERS' REPORT IN DITCH PROCEEDINGS.

Showing Time and Manner in which same must be done. Ditch No. 32

SECTION	TIME WITHIN WHICH WORK MUST BE DONE	MANNER IN WHICH WORK MUST BE DONE	MATERIALS USED	COST OF MATERIALS AND WORK
Stake No. _____ TO Stake No. _____	Specification Continued			
Old 106	5 String 12 ft long 2 bank side 1/2 " "		Coal	\$11.00
	12 plank 3" x 12" x 16" "			
	at starting end same condition			\$11.00
	Plank 6			
Old 58	Same as above			11.00
	Plank 10			
Old 0	Same as above			11.00
" 48	" " "			11.00
	Plank 11			
	Bridge at Carter's Bend			
	Same as above			11.00
	<p>All String and bank side &amp; the                      of bank side or same as above but less than                      16 inches diameter at small end and the                      surface has to remain the plank to be lined                      plank to be in the spirit shown</p> <p>SOUTH taken from ditto and branches to be                      all them back 2 ft from edge of ditch</p>			

EXHIBIT 2 OF VIEWERS' REPORT IN DITCH PROCEEDINGS.

Showing Time and Manner in which same must be done. Ditch No. 32

SECTION	TIME WITHIN WHICH WORK MUST BE DONE	MANNER IN WHICH WORK MUST BE DONE	MATERIALS USED	COST OF MATERIALS AND WORK
---------	-------------------------------------	-----------------------------------	----------------	----------------------------

Stake No. \_\_\_\_\_  
 TO \_\_\_\_\_  
 Stake No. \_\_\_\_\_

General Specifications

States an 24 on right hand slope for the ditch

The Drive for Completion of main line from Sta ~~150~~<sup>34</sup> to 225.36 on Branch no 12 from Sta ~~150~~<sup>150</sup> to 184 shall be the 1<sup>st</sup> day of Dec 1898 -

The time for the completion of all the rest of the work on main line and branch cuts of Conlton Run and east of Stone Run shall be the 1<sup>st</sup> day of July 1899 -

The time for the completion of the rest of the main line and branch cuts of Conlton Run and rest of Stone Run shall be 15<sup>th</sup> of October 1899 -

Prizes shall be as follows

Sta 53 main line -	
7 Obstructions 24 ft long	} Cost \$ 17.00
2 Bank cuts 18" "	
16 Plank 16 ft long 3x12 <del>xx</del>	

Sta 190 main line  
 Same as above " \$ 17.00