

EXHIBIT 2 OF ENGINEER'S REPORT IN DITCH PROCEEDINGS.

Showing Estimated Depth of Cut, Width, No. of Cubic Yards Removed and Cost of Same, in *County* Repairs Ditch No. 41

SECTION	(1)	(2)	(3)	(4)		(5)		(6)		(7)	
	DEPTH OF CUT	WIDTH OF CUT AT BOTTOM	WIDTH OF CUT AT TOP	NO. OF CUBIC YARDS TO BE REMOVED		Estimated Cost Per Cubic Yard		Character of Other Expenses, including Preliminary Expenses and Expenses of Inspecting Work until Completed With Total Per Section		Total Estimated Cost Per Section	
						\$	CTS.	\$	CTS.	\$	CTS.
Between Stake No. 0	3.0	2.0'	8.0								
and Stake No. 1	2.5		7.0	48	5	100					100
Between Stake No. 2	1.7		5.4	32	5	100				100	
and Stake No. 3	3.9		9.8	49	5	100				100	
Between Stake No. 4	4.3		10.6	81	11	220				220	
and Stake No. 5	4.8		11.6	97	13	260				260	
Between Stake No. 6	4.0		10.0	88	16	320				320	
and Stake No. 7	4.0		10.0	65	24	480				480	
Between Stake No. 8	4.4		10.8	59	37	740				740	
and Stake No. 9	6.8		15.6	103	59	1180				1180	
Between Stake No. 10	5.3		12.6	125	52	1040				1040	
and Stake No. 11	5.0		12.0	104	29	580				580	
Between Stake No. 12	4.8		11.6	93	29	580				580	
and Stake No. 13	4.5		11.0	71	40	800				800	
Between Stake No. 14	3.6		9.2	62	27	540				540	
and Stake No. 15	2.6		7.2	49	10	200				200	
Between Stake No. 16	3.1		8.2	36	15	300				300	
and Stake No. 17	3.4		8.8	42	21	420				420	
Between Stake No. 18	3.5		9.0	44	25	500				500	
and Stake No. 19	3.6		9.2	51	22	440				440	
				1299	445	89.00				89.00	

Total Estimated Cost of Whole Work

EXHIBIT 2 OF ENGINEER'S REPORT IN DITCH PROCEEDINGS.

Showing Estimated Depth of Cut, Width, No. of Cubic Yards Removed and Cost of Same, in County Repairs Ditch No. 41.

SECTION	(1) DEPTH OF CUT	(2) WIDTH OF CUT AT BOTTOM	(3) WIDTH OF CUT AT TOP	(4) NO. OF CUBIC YARDS TO BE REMOVED		(5) Estimated Cost Per Cubic Yard \$ 20 CTS.	(6) Character of Other Expenses, including Preliminary Expenses and Expenses of Inspecting Work until Completed With Total Per Section \$ CTS.	(7) Total Estimated Cost Per Section \$ CTS.	
				Deducted	Excav.			\$	CTS.
Between Stake No. 20 and Stake No. 21	3.0 2.8	2.0'	8.0 7.6	52 48	18 5	360 100			360 100
Between Stake No. 22 and Stake No. 23	3.0 3.0		8.0 8.0	48 50	5	100 100			100 100
Between Stake No. 24 and Stake No. 25	3.0 3.2		8.0 8.4	46 53	9 5	180 100			180 100
Between Stake No. 26 and Stake No. 27	3.1 2.3		8.2 6.6	55 43	5	100 100			100 100
Between Stake No. 28 and Stake No. 29	2.2 2.3		6.4 6.6	30 30	5	100 100			100 100
Between Stake No. 30 and Stake No. 31	2.6 3.8		7.2 9.6	50 56	9 7	180 140			180 140
Between Stake No. 32 and Stake No. 33	2.8 3.2		7.6 8.4	54 48	11 7	220 140			220 140
Between Stake No. 34 and Stake No. 35	3.7 3.6		9.4 9.2	58 62	12 14	240 280			240 280
Between Stake No. 36 and Stake No. 37	4.8 5.0		11.6 12.0	66 69	31 56	620 1120			620 1120
Between Stake No. 38 and Stake No. 39	3.1 3.0		8.2 8.0	61 42	33 15	660 300			660 300
				1021	262	5240			5240

Total Estimated Cost of Whole Work.....

EXHIBIT 2 OF ENGINEER'S REPORT IN DITCH PROCEEDINGS.

Showing Estimated Depth of Cut, Width, No. of Cubic Yards Removed and Cost of Same, in _____ Ditch No. _____

SECTION	(1) DEPTH OF CUT	(2) WIDTH OF CUT AT BOTTOM	(3) WIDTH OF CUT AT TOP	(4) NO. OF CUBIC YARDS TO BE REMOVED	(5) Estimated Cost Per Cubic Yard \$ CTS	(6) Character of Other Expenses, including Preliminary Expenses and Expenses of Inspecting Work until Completed With Total Per Section \$ CTS	(7) Total Estimated Cost Per Section \$ CTS
<i>Between Stake No. and Stake No. Between Stake No. and Stake No. Between Stake No. and Stake No. Between Stake No. and Stake No. Between Stake No. and Stake No. Between Stake No. and Stake No. Between Stake No. and Stake No. Between Stake No. and Stake No.</i>		<i>Summary Branch No 1. Sheet No 1</i>					
				<i>445</i>	<i>89 00</i>		<i>89 00</i>
			<i>2</i>	<i>262</i>	<i>5240</i>		<i>5240</i>
			<i>3</i>	<i>91</i>	<i>1820</i>		<i>1820</i>
				<i>798</i>	<i>159.60</i>	<i>Total Estimated Cost of Whole Work</i>	<i>159.60</i>

EXHIBIT 2 OF ENGINEER'S REPORT IN DITCH PROCEEDINGS.

Showing Estimated Depth of Cut, Width, No. of Cubic Yards Removed and Cost of Same, in County Repairs Ditch No. 41.

SECTION	(1)	(2)	(3)	(4)		(5)	(6)		(7)	
	DEPTH OF CUT	WIDTH OF CUT AT BOTTOM	WIDTH OF CUT AT TOP	Cu. Yds. NO. OF CUBIC YARDS TO BE REMOVED	Cu. Yds. TO BE EXCAVATED	Estimated Cost Per Cubic Yard \$ 20 CTS.	Character of Other Expenses, including Preliminary Expenses and Expenses of Inspecting Work until Completed With Total Per Section \$ CTS.		Total Estimated Cost Per Section \$ CTS.	
Between Stake No. 0	4.8	2.0'	11.6							
and Stake No. 1	4.5		11.0	93	21	420	Clearing	100	520	
Between Stake No. 2	4.7		11.4	95	17	340	"	100	440	
and Stake No. 3	3.7		9.4	88	9	180	"	100	280	
Between Stake No. 4	2.8		7.6	58	5	100	"	100	200	
and Stake No. 5	3.2		8.4	57	5	100	"	100	200	
Between Stake No. 6	3.3		8.6	58	5	100	"	100	200	
and Stake No. 7	4.0		10.0	69	5	100	"	100	200	
Between Stake No. 8	4.3		10.6	88	6	120	"	100	220	
and Stake No. 9	4.0		10.0	86	8	160	"	100	260	
Between Stake No. 10	4.5		11.0	87	11	220	"	100	320	
and Stake No. 11	3.5		9.0	64	5	100			100	
Between Stake No. 12	2.4		6.8	50	5	100			100	
and Stake No. 13	1.4		4.8	23	5	100			100	
Between Stake No. 14	3.0		8.0	31	5	100			100	
and Stake No. 15	3.6		9.2	47	17	340			340	
Between Stake No. 16	3.6		9.2	52	22	440			440	
and Stake No. 17	2.8		7.6	45	17	340			340	
Between Stake No. 18	2.3		6.6	31	12	240			240	
and Stake No. 19	2.2		6.4	21	14	280			280	
				1127	194	3880		1000	4880	

Total Estimated Cost of Whole Work

EXHIBIT 2 OF ENGINEER'S REPORT IN DITCH PROCEEDINGS.

Showing Estimated Depth of Cut, Width, No. of Cubic Yards Removed and Cost of Same, in County Repairs Ditch No. 41

SECTION	(1)	(2)	(3)	(4)		(5)	(6)		(7)	
	DEPTH OF CUT	WIDTH OF CUT AT BOTTOM	WIDTH OF CUT AT TOP	Cu Yds. (1) To be Deducted	Cu Yds. (2) To be Excav.	Estimated Cost Per Cubic Yard \$ 2 0 CTS.	Character of Other Expenses, including Preliminary Expenses and Expenses of Inspecting Work until Completed With Total Per Section \$ CTS.		Total Estimated Cost Per Section \$ CTS.	
Between Stake No. 20 and Stake No. 21	2.2 1.9	2.0	6.4 5.8	19 22	15 8	3 0 0 1 6 0				3 0 0 1 6 0
Between Stake No. 22 and Stake No. 23	3.6 3.7		9.2 9.4	40 60	10 15	2 0 0 3 0 0				2 0 0 3 0 0
Between Stake No. 24 and Stake No. 25	5.6 3.9		13.2 9.8	74 63	43 58	8 6 0 11 6 0				8 6 0 11 6 0
Between Stake No. 26 and Stake No. 27	2.6 2.0		7.2 6.0	32 17	33 20	6 6 0 4 0 0				6 6 0 4 0 0
Between Stake No. 28 and Stake No. 29	1.9 0.8		5.8 3.6		28 17	5 6 0 3 4 0				5 6 0 3 4 0
Between Stake No. and Stake No.										
Between Stake No. and Stake No.										
Between Stake No. and Stake No.										
Between Stake No. and Stake No.										
Between Stake No. and Stake No.										
				327	247	49.40				49.40

Total Estimated Cost of Whole Work.....

