The contract of a constitution of the contract of the contract

34

## ... Court House ...

Anoka, Minnesota, 12/24/07.

To the County Auditor of Anoka County, State of Minnesota:-

sents that he is the contractor engaged in the construction of county ditch #43 of said county; that the time limit set for the completion of the same is about to expire; that he has carried on the work of constructing the same with all possible diligence; that frost will make it impossible to continue the work much longer; that the ditch is now in such condition that the land to be benefited thereby is receiving practically the same benefits that it will receive when fully completed; that it is necessary that a further extension be granted in order to permit the completion of said contract; an extension of the time within which to complete said contract is therefore requested to and including July 1st, 1908.

Very respectfully,