Certificate of Partial Payments- No.

Sept 2 1912

To the Honorable Board of County Commissioners, Anoka County.

Gentlemen: -

This is to certify that I have examined the work on County Ditch No. 53 in your county, which work was contracted by the Rood Construction Company.

I respectfully report that the ditch is partially completed as follows: All of Laleul #19 Branch #5,

Branch #5 From Station #0 to #19, Main Dikh from Station #0 to #32 Branch #1 from 92 to #112+69

Branch #2 from #123+00 to #152+52 All of Branch #14,

And extra yardage is covering tile 771 deep wislend of 574

From Station #144+50 to #149+0 = 217,8 Cu yds at 10x

The excavation of said ditch is practically complete between said stations. Excavation #386.7. cubic yards. The said contractor has performed work on the above sections to the sum of #347.2. and he is entitled to a payment of seventy-five per cent of the said amount, or the sum of #37.57.45 is now due the said contractor from the ditch fund of the said Anoka County, and that no loss will result to the said County by the payment of this amount.

Engineer County Ditch No. 53.
Anoka County, Minn.

thating 8

AUDITOR'S WARRANT				
Out of the County Ditch No. 53 Fund; for Partial estimate of engineer - No. 5= By O Deputy Fund; for Fund; for the Purpose of the Treasury for the Purpose Deputy	Three Thousand, Two Hundred Fifty-Seven and 45/10	Pay to Charles W. Rood Construction Co. B. D. B. Charles W. Rood Construction Co. B. D. Charles W. Rood Construction Co. B. D. Charles W. Rood Construction Co. B. Charles W. Rood Co. Charles W. Cha		\$_3257,45 50678 Auditor's Office, Anoka County, Minnesota
Fund; (for			9/2/12	ounty, Minnesota No. 7783
U	DOLLARS	or order	190	83

The Illawell They Illawell By C. O. Cifer

Prosented for Payment,
NOT PAID FOR WANT OF FUNDS.

Sept. 2 1012

C. W. Sufext
Treasurer

Treasurer

HA ANGRANATION I BANK

CONSTRUCTION

1-7-6

1.80

1.80

1.80

2.120

2.42

2.00

4.312.68

No. 7783 Amt. \$ 3257.45

Ditch # 03 Fund

In Whose Favor

Chao. W. Rood Cons. C.

Allowed 9/2/12 190

#5