

Sketch #54


Extension of Service
Under Contract to
Sept. 1, 1916.

COUNTY DITCH NUMBER 54 OF ANOKA COUNTY, MINN.

IN THE MATTER OF THE APPLICATION OF EWING & BROCKENBROUGH FOR AN EXTENSION OF
TIME UNDER CONTRACT.

Application in writing by the contractors, Ewing & Brockenbrough, for an extension of time under contract for County Ditch No. 54 of Anoka county, having been filed this day, and the reasons for such application being deemed sufficient, the time is hereby extended to September 1, 1916.

Dated December 11, 1915.


County Auditor.

GENERAL CONTRACTORS
THE SHARP BUILDING, SUITE 1
816 MAIN STREET
LAFAYETTE, INDIANA

December-8-1915.

Mr. Arthur A. Caswell, County Auditor,
Anoka, Minn.

Dear Sir:-

We desire to ask for an extension of time under
contract for County Ditch #54, to September 1, 1916, as
we suppose that you will finally have things arranged
so that we may start work in the spring.

We were practically ready to ship the machine
when we received word from you not to do anything until we
heard from you and we have never received permission from
you to start work, but we trust that we may be permitted to
start in as soon as spring opens up.

Yours truly,

Ewing & Brockmeyer.

BY

